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B September 4, 2003

Mr. Dion Novak

Superfund Division

United State Environmental Protectlon Agency
77 West Jackson Boulevard

Mail Code: SR-6]

_ Chicago, IL 60604

Re: Monthly’ Progress Report — August 2003
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. N.ovak:

- This progress report has been prepared pursuant to the December 31, 2001

Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during August 2003.

1. Activities Conducted During Reporting Month

Activities conducted during the reporting period included:

e Completed draft Phase 2 Technical Memorandum and submitted the
- document to USEPA and IEPA on August 8, 2003.

e Held Techmcal Rev1ew Meeting to discuss the draft Phase 2 Techmcal
Memorandum on August 28, 2003. : :

~ II. Difficulties Encountered During Reporting Month

No difﬁcult.ies. were encountered during the reporting month.
1. Ch.anges in Key Projectl Peusonnel |
~ No changes in.‘i(ey project personnel have occurred.
IV, .. Sampling and Tésting Results

No sampling or testing results were received during the reporting period.
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" Project Schedule

The current Project Schedule, including actual dates for completed tasks 1s attached
to this letter.

Activities Planned for Next Reporting Month

- The following activities are planned for September 2003:

e Receive and respond to written comments provided by USEPA on the draft
Phase 2 Technical Memorandum. :

. Make appropriate revisions to the draft document and resubmit to _USEPA.

e Prepare for prehmlnary conference call to discuss risk assessment 1ssues
scheduled for October 2, 2003

If you have any questions concemlng thls progress report please do not he51tate to
contact me.

~ Sincerely, -

ENVIRON International Corporation

-F. Ross Jones, P.G.

Manager
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Attachment

cc: Thomas Krueger, Esq. — USEPA Region 5

Rick Lanham — IEPA Bureau of Land
Tim Biggs — CH2M Hill -

. John Ix, Esq. — Dechert

Paul Harper — Eagle-Picher

Doug Ucci — QMG; representing Eagle-Picher
Gordon Kuntz — Sherwin-Williams

Roy Ball - ENVIRON



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

ID Task Name [ St [ Finsh [ Duration [Nov'01 [Dec'0l [Jan'02 [Feb'02 [Mar'02 [Apr'02 [May'02 [Jun‘02 [Jul'02 [Aug'02 [Sep'02 [Oct'02 [Nov'02 [Dec'02 [Jan'03 [Feb'03 [Mar'03 [Apr'03 |May'03 [Jun'03 [Jul'03 |Aug'03 |Sep'03 |Oct'03 |Nov'03 |Dec'03 |Jan'04 |Feb'04 |Mar'04 |Apr'04 |May'04 [Jun'04 |Ju'04 [Aug'0d |Sep 04
1 |RUFS Tasks Mon 12/31/01  Thu 8/5/04 949 days : RUFS Tasks : : ' : ‘ : ; : : ‘
2 Preliminary Site Evaluation Report Mon 12/31/01 = Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 = Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21days
7 RUFS Workplan Mon 12/31/01 Thu7/1/02 193 days
8 Draft RI/FS Workplan Mon 12/31/01 Mon 4/1/02 92 days
9 RI/FS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FFS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
11 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 T (N
13 Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Mon 3/3/03 235 days Phase 1 Source Characterization Technical Memorandum
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 R T L o TR v} e Ll S e S s e LR T e e T e e R s e e g e e R TR e e Rl i R I RS SR T I R SN e RS AR TR v rihs T R ab et - ) i RN RS
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02 Tue 10/29/02 = 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/02 9 days
474 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Mon 3/10/03 = Mon 8/11/03 155 days 2 Migration Paﬂwuy.Technical Memomn.dum
20 Draft Phase 2 Migration Pathway Technical Memorandum Mon 3/10/03 Sat 6/7/03 90 days
21 Phase 2 Technical Memorandum Review Meeting Sun 6/8/03 Sat 6/21/03 14 days
27| Agency Comments on Draft Phase 2 TM Sun 6/22/03 Mon 7/7/03 16 days
23 Final Phase 2 Migration Pathway TM Tue 7/8/03 Mon 7/28/03 21 days
24 Agency Approval of Final Phase 2 TM Tue 7/29/03 Mon 8/11/03 14 days
25 Risk Assessment Report Tue 8/12/03  Sun 12M4/03 125 days
26 Draft Risk Assessment Report Tue 8/12/03 Fri 10/10/03 60 days
27 Risk Assessment Report Review Meeting Sat 10/11/03 Fri 10/24/03 14 days
28 Agency Comments on Draft Risk Assessment Report Sat 10/25/03 Sun 11/9/03 16 days
29 Final Risk Assessment Report Mon 11/10/03  Sun 11/30/03 21 days )
: - 1/30/03
30 Agency Approval of Final Risk Assessment Mon 12/1/03 Sun 12/14/03 S cEaye G PR 2 e (G A s 0 SRR R T o e e O e e e e R G T R e e e T R e e i TN PR R e e e
ﬁ 12114103
3 Remedial Investigation Report Mon 12/15/03 Fri 4/2104 110 days : Remedial Invesligalim"l Report
32 Draft Remedial Investigation Report Mon 12/15/03  Wed 1/28/04 45 days
33 Remedial Investigation Report Review Meeting Thu 1/29/04 ~ Wed 2/11/04 14 days
34 Agency Comments on Draft Remedial Investigation Report Thu 2/12/04 Fri 2/27/04 16 days
35 Final Remedial Investigation Report Sat 2/28/04 Fri 3/19/04 21 days
36 Agency Approval of Final Remedial Investigation Report Sat 3/20/04 Fri 4/2/04 14 days
37 Feasibility Study Report Sat 4/3/04 Thu 8/5/04 125 days NOTES: :
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38 Draft Feasibility Study Report Sat 4/3/04 Tue 6/1/04 60 days at the end of each calendar month.
2. Assumes 30 days for Agency to provide
| 39 | Feasibility Study Report Review Meeting Wed 6/2/04  Tue 6/15/04 14 days comments on draft deliverables.
3. Assumes 14 days for Agency to review and
40 Agency Comments on Draft Feasibility Study Wed 6/16/04 Thu 7/1/04 AGARPEE] R ks e approveﬁﬂaldeli\lerable& MR e T e R SR R G S S e e T i SRR R Ea s S R R T s T R B T e R
M Final Feasibility Study Report Fri 7/2/04 Thu 7/22/04 21 days
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